
Construction Update 
Week 12 

 
Project: George Street Reconstruction 
Owner: City of Whitewater 
Contract: 1-2016 
Contractor: Willkomm Excavating  
 
Below is a summary of work completed to-date and a summary of the Contractor’s anticipated work 
for the following week.  

 
 Work completed for the week of: 6/13/16 – 6/17/16 
 

 Monday – The contractor installed the two storm sewer inlets along George Street on the 
South side of the Whitewater Creek Bridge.   

 Tuesday – The contractor did not work.  Safe drinking water samples were provided for the 
newly installed water main along George Street. 

 Wednesday – The contractor worked on fixing sags along the sanitary sewer along the 
North end of George Street.  The contractor also worked on water services and sewer 
laterals along the South end of George Street.   

 Thursday – The contractor worked on fixing sags along the sanitary sewer along the North 
end of George Street.  

 Friday – The contractor worked on fixing sags along the sanitary sewer along the North end 
of George Street.  The contractor also worked on water services and sewer laterals along the 
South end of George Street.   
 

Work Anticipated for the week of: 6/20/16 – 6/24/16 
 

 The contractor will continue with the installation of sanitary laterals and water services 
along the South end of George Street.  The existing water main along George Street will be 
ready to be abandoned near the end of the week.  A water main outage to abandon the 
existing water main will be coordinated. 

 The contractor will work on fixing sags along the sanitary sewer along the North end of 
George Street. 

 The contractor will be excavating granular backfill from the utility trenches and conduct 
corrective compaction efforts along the North end of George Street. 

 The contractor will mobilize a road grading crew near the end of the week to begin will 
subgrade work along the North end of George Street. 

 
Please contact us with any questions regarding this project. 


